II.

U.5. ENVIRONMENTAL PROTECTION AGENCY, REGION II

SPECIAL POLREP

HEADING
Date: &S pte , 1995
9(4@5
From: e rlno QS8C
To: K. Callahan, EPA J. Daloia, EPA
M. Randol, EPA p. Karlen, EPA
R. Salkie, EPA J. Smolenski, NJDEP
B. Sprague, EPA . .J. Frisco, EPA
D. Kodama, EPA : W. Andrews, EPA
J. Aduttle, EPA ERRD, Washington (E-Mail)

Database Manager
Subject: Quest Property, Ringwood, NJ
Polrep: Three (3)

GENERAL BACKGROUND

III.

0OSC Name: Carl Pellegrino

Site Number: EK

Agency: U.S. Environmental Protection Agency

Unit: Region II, ERRD-RPB

Address: 2890 Woodbridge Ave., MS5-211, Edison, NJ, 08837
Telephone Number: (908) 321-6794 '
Party Conducting Action: EPA Region II

Response Authority: CERCLA

NPL Site: N/A

SITE INFORMATION

See polrep 1

ACTTONS TAKEN:

L.

Oon 7/5/95, action memo for transportation and disposal of
hazardous substances from the site was approved by ERRD
Director. Total project ceiling authorized for this removal
is $51,000. Total extramural project ceiling, within this, is
$42,000.00.

0SC met with ERCS response -manager at the site on 7/10/95 to
conduct site walk~through and review analytical data.

Site mobilization tock place on 9/11/95. 53 drums of waste
ligquid material were scheduled to be shipped off-site for
disposal to DuPont, Deepwater. Of the 53 drums, 23 had
deteriorated ring gaskets which Trendered the drums
unshippable. 30 drums were shipped off-site on 9/11/95. The
remaining 23 were pumped out by vac truck and shipped to
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DuPont on the following day, 9/12/95. Empty drums were
shipped off-site for reconditioning on 9/12/95.

4, Two loads of approximately 15 cubic yards each of contaminated
soil were shipped off-site to City Environmental, Detroit, on
9/11/95. An additional load of approximately 20 yards was
shipped out on 9/12/95. Due to approaching the ERCS
mitigation ceiling, all materials were not able to be disposed
of on 9/12/95. Approximately 5-10 cubic yards of contaminated
soil remain on site beneath polypropylene tarping

5 On 9/14/95, an increase of the ERCS mitigation ceiling was
reguested to complete all site activities. An increase in
funding is a result of unforeseen changes in site conditions.
Total guantity of contaminated soil was estimated at 35 cubic
yards. However,. actual volume of soil is 40-45 vyards.
Additionally, the deteriorated drum gaskets resulted in an
additional day of mobilization and the costs for a vac truck
to pump each of the unshippable drums.

o

Costs to Date:

Total Project Ceiling Authorized: $51,000
(costs as of 9/12/95, including await bills for disposal)

Extramural Costs

ERCS costs $29,900
TAT costs 1., 500
Total Extramural:; 30,500

Intramural Costs :
Intramural Direct 1,000
Intramural Indirect t0
Total Intramural: 1,000

_ Total Project Costs: 31,500

This polrep also documents a shift of extramural funding for this
project. The ERCS contracting ceiling is raised to $39,000 (from
the original ceiling of $35,000). Funding of the TAT ceiling is
decreased to $3,000 (from $7,000). Total extramural costs remain
unchanged at $42,000.

Extramural Costs: :
Mitigation Costs (ERCS) $39,000

TAT costs . 3,000
Intramural Costs:

Direct Costs 3,000

Indirect Costs 6,000

FUTURE ACTICNS:

Dispbsal of the final 5-10 yards of contaminated soil will be
conducted upon approval of the funding increase. This will
complete all site activities.
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